AGENDA BILL APPROVAL FORM

WASHINGTON

Agenda Subject: Date: December 14, 2009
Final Pay Estimate No. 3 to Contract 09-14

Department: Attachments: Budget Status Sheet, | Budget Impact:

Public Works Final Pay Estimate No. 3 and Map $0

Administrative Recommendation:

City Council approve Final Pay Estimate No. 3 to Small Works Contract 09-14 in the amount of $0, fora
total contract price of $103,446.75, with Doolittle Construction, LLC and accept construction of Project
No. CP0918, 2009 Arterial and Collector Crack Seal Project.

Background Summary:

This project sealed cracks in the pavement on 6.7 miles of arterial and collector streets with rubberized
asphalt to help preserve the existing pavement. The attached maps show the streets that were crack
sealed as part of this project.

A project budget contingency of $1,073 remains in the 105 fund.
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BUDGET STATUS SHEET

[Project No: CP0918 Project Title: 2009 Arterial and Collector Crack Seal Project
Project Manager: Seth Wickstrom
(O nitiation/Consultant Agreement
Initiation Date: _August 3, 2009 O Permission to Advertise December 14, 2009
Advertisement Date: _August 11, 2009 (O Contract Award
Award Date: _September 8, 2009 (O Change Order Approval
@® Contract Final Acceptance

The “Future Years" column indicates the projected amount to be requested in future budgets.

Funds Budgeted (Funds Available)

Funding Prior Years 2008 2009 2010 Total
105 Fund - Street Fund 109,845 109,845
Total 0 0 109,845 [o] 109,845
Estimated Cost (Funds Needed)
Activity Prior Years 2008 2009 2010 Total
Design Engineering - City Costs 1,576 1,675
Construction Contract Bid 93,960 93,950
Line ltem Changes 9,497 9,497
Construction Engineering - City Costs 3,750 3,750
Total 0 0 108,772 0 108,772
105 Street Fund Budget Status
Prior Years 2008 2009 2010 Total
*405 Funds Budgeted () 0 0 (109,845) 0 (109,845)
105 Funds Needed Q 0 108,772 0 108,772
*105 Fund Project Contingency () 0 0 (1,073) 0 (1,073)
105 Funds Required 0 0 0 0 0
* (#) in the Budget Status Sections indicates money the City has available.
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